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09/20/08 Statement of Ongoing Contracts as of 10/02/08

11District

11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-8-23.3/23.7

11-IMP-8-37.8/38.1

11-IMP-8-83.6/84

11-IMP-78-12.1/15.2

Fed Aid

HE14

HE14

HM3

HA22

HA22

HA22

HE14

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.2 MILE WEST TO 0.2 MILE EAST

OF DUNAWAY ROAD OVERCROSSING

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.1 MILE WEST TO 0.2 MILE EAST OF

ROUTE 8/86 SEPARATION

IN IMPERIAL COUNTY NEAR FELICITY FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

OGILBY ROAD OVERCROSSING

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

Description 

HIGHWAY PLANTING AND IRRIGATION

CLEAN AND TREAT BRIDGE DECK

REHABILITATE PAVEMENT

WIDEN AND REHABILITATE RAMP

RAMP REHABILITATION

CONSTRUCT FOUR-LANE EXPRESSWAY

Type Of Work

SIERRA LANDSCAPE COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION CO.

SIM J. HARRIS

BEADOR

SKANSKA

Contractor

PALM DESERT, CA  92211

TEMPE, AZ 85282

EL CENTRO, CA  92243

SAN DIEGO,CA  92117

CORONA,CA  92883

BRAWLEY,CA  92227

 

 

 

 

 

 

ARINDUQUE, RAY

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

RIZZUTTO, SHAWN

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(760)355-8666

(760)355-8666

(760)355-8666

 $1,209,418

 $628,628

 $720,003

 $434,044

 $522,928

 $69,465,220

Bid + CCOs

 $844,442

 $0

 $652,602

 $427,547

 $461,411

 $8,217,851

Comp To  date

 $69,833

 $0

 $0

 $0

 $0

 $1,862,579

This Month

11/16/07

05/01/08

03/26/08

04/03/08

03/11/08

03/11/08

Awarded

12/21/07

05/21/08

04/11/08

04/17/08

04/02/08

03/27/08

Approved

10/26/11

02/10/09

08/25/08

08/29/08

08/21/08

01/05/11

Est Comp

 19%

 0%

 100%

 100%

 98%

 12%

%Time

 68%

 0%

 94%

 100%

 89%

 12%

% Work 

 

SUSPENDED

COMPLETED

COMPLETED

 

 

Message

11-068024

11-258704

11-284104

11-285704

11-284004

11-167884

Contract 

  

  

  

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

73-771 DINA SHORE DRIVE, 200

1310 W. 23RD STREET

2095 HIGHWAY 111

4375-260 JUTLAND DRIVE

26320 LESTER CIRCLE

861 MAIN STREET

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

Accepted

09/11/08

09/04/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/08 Statement of Ongoing Contracts as of 10/02/08

11District

11-IMP-86-15.1/15.5

11-IMP-111-.7/.7

11-IMP-111-4.7/T8.2

11-IMP-111-11.4/22.2

11-IMP-115-21.2/35.2

11-SD-5-.3/0

Fed Aid

HB1

HB4N

HM1A

HE14

HM1A

HB4N

Pgm Code

IN IMPERIAL COUNTY NEAR IMPERIAL FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

KEYSTONE ROAD

IN IMPERIAL COUNTY IN CALEXICO AT

SEVENTH STREET

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN AND NEAR

CALIPATRIA FROM WEST JUNCTION ROUTE

78 TO ROUTE 111

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC SIGNAL

INSTALL DRAINAGE UNITS

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

ASPHALT RUBBER CHIP SEAL COAT

CONSTRUCT CONCRETE BARRIER OPENING

Type Of Work

HAZARD CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ORTIZ ASPHALT PAVING INC

P&D LANDSCAPE MGMT. SERVICES

MANHOLE ADJUSTING CONTRACTORS

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN DIEGO,CA  92192-9000

IRVINE, CA  92614-5706

COLTON CA 92324

ORANGE, CA  92868

PICO RIVERA, CA  90660

IRVINE, CA  92614-5706

 

 

(909)386-1200

 

 

 

MCCLENDON, GREG

CORTEZ, DAVID

ARINDUQUE, RAY

MCCLENDON, GREG

PEREZ, AL

Resident
Engineer

(760)355-8666

(858)688-1597

 

(858)467-4084

(760)355-8666

(858)467-4093

 $576,621

 $262,265

 $1,742,056

 $1,404,600

 $1,792,756

 $452,901

Bid + CCOs

 $589,930

 $3,858

 $0

 $1,308,901

 $1,659,015

 $0

Comp To  date

 $0

 $2,490

 $0

 $5,071

 $243,141

 $0

This Month

02/08/08

06/06/08

05/12/08

03/06/06

02/14/08

06/16/08

Awarded

02/27/08

07/23/08

05/30/08

03/17/06

02/29/08

07/14/08

Approved

08/08/08

11/16/08

09/17/09

10/08/08

10/14/08

Est Comp

 100%

 34%

 0%

 0%

 84%

 0%

%Time

 100%

 1%

 0%

 0%

 100%

 0%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

11-284504

11-285804

11-276614

11-256204

11-287404

11-287304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 229000

1792 KAISER AVENUE

P O BOX 883

999 TOWN AND COUNTRY RD, FL4

9500 BEVERLY ROAD

1792 KAISER AVENUE

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

Accepted

08/26/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

11District

11-SD-5-.3/11.7

11-SD-5-8.6/10

11-SD-5-10.0/10.8

11-SD-5-15.1/15.1

11-SD-5-26.8/26.8

11-SD-5-33.7/54.9

Fed Aid

HM3

HA25

HA25

HB1

HB4N

HB4N

HB4N

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM CAMINO DE LA PLAZA

OVERCROSSING TO MAIN STREET

UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

IN SAN DIEGO COUNTY IN SAN DIEGO AT

GILMAN DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

REHABILITATE BRIDGE DECKS

PLANTING AND IRRIGATION

REPLACE METAL RAILING

INSTALL GALVANIZED STEEL FENCE

WIDEN AND INSTALL TRAFFIC SIGNALS

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

PAVE-TECH INC.

WESTERN RIM CONSTRUCTORS, INC.

HAZARD CONSTRUCTION

LB CIVIL CONSTRUCTION, INC.

HAZARD CONSTRUCTION

T D S ENGINEERING

Contractor

CVARLSBAD, CA  92008

ESCONDIDO,CA  92029

SAN DIEGO,CA  92192-9000

SAN DIEGO, CA  92131

SAN DIEGO,CA  92192-9000

WESTLAKE VILLAGE CA 91361

 

 

 

 

 

(805)371-4639

ROSAL, PURISIMO

NABIZADEH, MEHRDAD

JUAREZ, DANIEL

FIGUEROA, RENE

NABIZADEH, MEHRDAD

Resident
Engineer

(858)720-2123

(858)467-4081

(858)688-1501

(619)697-2439

(858)467-4081

 

 $512,124

 $5,637,020

 $4,737,009

 $414,305

 $808,556

 $1,109,440

Bid + CCOs

 $491,320

 $5,264,099

 $4,700,317

 $271,160

 $776,408

 $0

Comp To  date

 $42,579

 $8,070

 $13,734

 $125,528

 $1,320

 $0

This Month

04/29/08

06/02/06

12/06/07

06/18/08

06/15/07

08/26/08

Awarded

05/21/08

06/15/06

12/31/07

07/16/08

07/05/07

09/10/08

Approved

10/03/08

02/11/11

01/07/09

03/23/09

03/04/09

Est Comp

 96%

 0%

 100%

 54%

 0%

 0%

%Time

 96%

 0%

 97%

 77%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

11-258804

11-0786U4

11-276104

11-284804

11-081104

11-290004

Contract 

  

ACIM-005 -(599)8

ACNH-X073-(082)E

  

  

  

  

CSTS-054 -(07E)P

--()

  

  

  

  

 S05-4 00-(E)

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

735 LAGUNA DRIVE

912-108 S. ANDREASEN DRIVE

P.O. BOX 229000

10650-212 TREENA STREET

P.O. BOX 229000

1014 S WESTLAKE BLVD STE 1413

2363 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SANTEE, CA 92071

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

11District

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-66.5/68.5

11-SD-8-9.6/52

Fed Aid

HB4C

HB4C

HA25

HA25

HA42

HM3

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY ABOUT 21 KM

NORTH OF OCEANSIDE FROM 1.1 KM SOUTH

OF TO 2.1 KM NORTH OF THE SAN ONOFRE

TRUCK INSPECTION FACILI

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LAKE MURRAY BOULEVARD

OVERCROSSSING TO CAMERON STATION

UNDERCROSSING

Description 

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

HIGHWAY PLANTING

PLANTING AND IRRIGATION

UPGRADE EXISTING BACK-UP GENERATORS

CLEAN AND TREAT BRIDGE DECK

Type Of Work

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

GIM GENERAL ENGINEERING

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

CORONA, CA  92877

SAN DIEGO,CA  92117

RIVERSIDE, CA  92517

ORANGE,CA  92868

ENCINITAS, CA  92024

IRVINE, CA  92614-5706

 

 

 

 

 

 

HURTZIG, JOHN

ETEZADI, AMIR

HURTZIG, JOHN

HURTZIG, JOHN

PEREZ, AL

TRAN, DUNG

Resident
Engineer

(858)467-4086

(858)467-4090

(858)467-4086

(858)467-4086

(858)467-4093

(858)720-2115

 $700,592

 $34,468,437

 $1,843,462

 $1,285,692

 $627,447

 $1,216,718

Bid + CCOs

 $575,638

 $29,018,954

 $673,381

 $789,445

 $594,039

 $866,727

Comp To  date

 $3,408

 $1,065,557

 $26,842

 $14,729

 $0

 $424,505

This Month

08/04/04

08/15/07

09/26/07

08/09/07

09/26/07

05/02/08

Awarded

08/20/04

09/10/07

11/06/07

09/18/07

10/22/07

05/21/08

Approved

02/10/10

11/13/09

12/06/11

10/24/11

09/30/08

11/03/08

Est Comp

 0%

 88%

 80%

 22%

 76%

 71%

%Time

 0%

 84%

 37%

 61%

 94%

 72%

% Work 

PLANT EST

SATIS

 

 

 

SUSPENDED

 

Message

11-065104

11-2358U4

11-239604

11-239504

11-259304

11-258604

Contract 

STPL-6211-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 77038

4375-260 JUTLAND DRIVE

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

916 MORNING SUN DRIVE

1792 KAISER AVENUE

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

11District

11-SD-8-26.5/26.8

11-SD-15-.6/2.4

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

Fed Aid

HA23

HA25

HA25

HA23

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.4 KM WEST OF PEUTZ VALLEY ROAD

UNDERCROSSING TO 0.1 KM EAST OF PEUTZ

VALLEY ROAD UNDERCROS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM OCEANVIEW BLVD

OVERCROSSING TO 0.3 KM NORTH OF

ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

Description 

REPAIR SLOPE

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work

NEWPORT GRADING, INC.

SHIVA CONSTRUCTION

ACCU CONSTRUCTION, INC.

ERRECAS INC

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

Contractor

RIVERSIDE, CA  92503

SAN DIEGO, CA 92106

PERRIS, CA  92570

SPRING VALLEY CA  91979

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

 

 

 

 

 

 

RAMIREZ, DANIEL

HURTZIG, JOHN

ARINDUQUE, RAY

MCMILLAN, STEVE

SILVA, GUS

Resident
Engineer

(619)588-9065

(858)467-4086

(858)467-4084

 

(858)688-1435

(858)688-1521

 $225,874

 $719,249

 $4,532,190

 $1,000,000

 $60,745,000

 $50,011,930

Bid + CCOs

 $228,928

 $695,764

 $2,484,633

 $0

 $522,946

 $4,555,701

Comp To  date

 $0

 $1,171

 $258,622

 $0

 $522,946

 $3,188,613

This Month

03/07/08

07/25/01

09/10/07

03/01/98

07/25/08

05/12/08

Awarded

04/23/08

08/01/01

10/25/07

03/01/98

08/06/08

06/11/08

Approved

08/21/08

01/14/09

03/12/12

05/11/12

11/29/10

Est Comp

 95%

 0%

 64%

 0%

 0%

 6%

%Time

 93%

 0%

 55%

 0%

 1%

 9%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

 

 

Message

11-270604

11-235904

11-070404

11-233204

11-2T0924

11-2T0914

Contract 

ACIM-4125-(004)E

  

ACIM-X073-(083)

ER-    -(   )

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

3046 EVERWOOD DRIVE

1360 ROSECRANS STREET, STE. E

23135 BETTY ROAD

P O BOX 1161

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

Accepted

09/08/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

11District

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-20.5/28

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

Fed Aid

HB4C

HB4C

HB4C

HA25

HA23

HB4C

HB4C

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.5

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

FCI CONSTRUCTORS  JEFF TURNER

FCI/BBCI, JV ATTENTION RICK

FINKEN

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

Contractor

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

SAN DIEGO, CA  92127

VISTA, CA  92081

VISTA, CA  92081

 

 

 

 

 

 

ONTOY, HARWELL

BREYER, RICHARD

HURTZIG, JOHN

MCMILLAN, STEVE

HSU, PAUL

JAVED, FARIDUN

Resident
Engineer

(858)679-4563

(858)688-1430

(858)467-4086

(858)688-1435

(858)720-2104

(858)748-4261

 $67,306,336

 $49,656,259

 $2,446,027

 $1,001,000

 $77,454,786

 $92,999,943

Bid + CCOs

 $16,869,773

 $40,512,294

 $8,223

 $766,039

 $76,442,115

 $89,500,368

Comp To  date

 $2,046,236

 $4,286,741

 $0

 $251,315

 $281,590

 $1,673,875

This Month

02/08/08

07/10/06

05/12/08

10/25/07

08/11/04

09/09/04

Awarded

02/27/08

07/25/06

06/10/08

10/25/07

08/26/04

09/22/04

Approved

02/15/11

12/03/08

09/10/12

10/24/08

10/01/08

10/27/08

Est Comp

 18%

 91%

 4%

 91%

 0%

 79%

%Time

 25%

 81%

 0%

 77%

 0%

 96%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-2T0934

11-080944

11-260714

11-293804

11-080914

11-080924

Contract 

  

ACIM-015 -(201)N

HPLU-6211-(064)N

  

ACIM-015 -(192)2

ACIM-015 -(196)2

  

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

CMST-6211-(034)P

--()

  

211-050-()

--()

  

 621-1 03-()

  

SWPPP

SWPPP

SWPPP

  

SWPPP

SWPPP

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

15950-N BERNARDO CTR DRIVE

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

7177 OPPORTUNITY ROAD

13560 EVENING CREEK

DRIVE NORTH

11803-C SORRENTO

VALLEY ROAD

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-30.0/31.5

11-SD-52-2.6/5.9

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-17.0/17.7

Fed Aid

HB4C

HA25

HA25

HB4C

HE14

HE14

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

Description 

CONSTRUCT MANAGED LANES

CONVERT IRRIGATION SYSTEM

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

Type Of Work

ATKINSON CONTRACTORS L P

NATURE'S IMAGE

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

SKANSKA USA CIVIL WEST

Contractor

FOOTHILL RANCH CA 92610

LAKE FOREST, CA  92630

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

RIVERSIDE, CA  92092-2405

(949)855-9755

 

 

 

 

 

HURTZIG, JOHN

HURTZIG, JOHN

GAYON, ALBERTO

FITZGIBBON, EDWARD

MOEN, MIKE

Resident
Engineer

 

(858)467-4086

(858)467-4086

(619)697-0217

(619)995-7334

(619)596-3226

 $48,100,115

 $398,131

 $249,058

 $18,433,612

 $60,155,004

 $66,599,059

Bid + CCOs

 $0

 $14,663

 $0

 $8,966,235

 $23,469,631

 $7,557,546

Comp To  date

 $0

 $10,132

 $0

 $9,490

 $1,227,623

 $1,649,022

This Month

07/21/08

05/30/08

06/17/08

01/16/08

11/27/07

04/10/08

Awarded

08/06/08

06/20/08

08/04/08

02/04/08

12/31/07

04/30/08

Approved

02/10/10

12/07/09

03/09/09

12/07/10

11/16/10

Est Comp

 0%

 7%

 0%

 50%

 23%

 13%

%Time

 0%

 4%

 0%

 49%

 39%

 11%

% Work 

 

 

 

 

 

 

Message

11-2T0824

11-288404

11-288504

11-267304

11-010614

11-2T0004

Contract 

CIM-015 -(202)3

  

  

  

  

HPLU-6211-(075)E

CMLN-6211-(053) 

  

  

  

  

LU62-11 0-(6E)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

27422 PORTOLA PARKWAY STE 250

20472-102 CRESCENT BAY DR.

P.O. BOX 77038

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

1995 AGUA MANSA ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

9851 BUENA VISTA AVE.

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

SANTEE, CA 92071

Accepted

Location
Storm Water
Plan
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11District

11-SD-56-2.2/6.2

11-SD-67-9.3/22.8

11-SD-67-18.5/24.4

11-SD-75-17.4/20.5

11-SD-75-21.8/21.9

11-SD-78-35.5/45.2

Fed Aid

HE14

HE14

HB1

HM1

HM1A

HA21

HM1A

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM VIGILANTE ROAD TO

KALBAUGH STREET

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

ARCHIE MOORE ROAD TO ROUTE 78

IN SAN DIEGO COUNTY IN CORONADO  FROM

THE NAVAL AMPHIBIOUS BASE TO SAN

DIEGO CORONADO BAY BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE SAN DIEGO AND CORONADO BAY BRIDGE

AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY AT AND NEAR

RAMONA FROM ROUTE 67 TO OLD JULIAN

HIGHWAY

Description 

PLANTING AND IRRIGATION

INSTALL RUMBLE STRIPS

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE MICROSURFACING

CONSTRUCT WALKWAY EXTENSION

MICROSURFACING

Type Of Work

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

HAZARD CONSTRUCTION CO.

SIM J HARRIS, INC.

VALLEY SLURRY SEAL, INC.

CHRISTIE CONSTRUCTION, INC.

VALLEY SLURRY SEAL CO.

Contractor

SAN DIEGO, CA  92121

SAN DIEGO, CA

SAN DIEGO,CA  92117

WEST SACRAMENTO,CA  91977

RICHMOND, CA  92592

WEST SACRAMENTO, CA 95798

 

 

 

 

 

 

HURTZIG, JOHN

AKHONDZADEH, RAHIM

TRAN, DUNG

FIGUEROA, RENE

JUAREZ, DANIEL

AKHONDZADEH, RAHIM

Resident
Engineer

(858)467-4086

(858)688-1318

(858)720-2115

(619)697-2439

(858)688-1501

(858)688-1318

 $4,067,059

 $507,059

 $1,531,135

 $780,842

 $1,160,103

 $1,014,163

Bid + CCOs

 $3,925,607

 $165,041

 $1,565,270

 $0

 $1,119,665

 $91,397

Comp To  date

 $16,635

 $152,904

 $948,636

 $0

 $122,969

 $0

This Month

04/06/05

07/10/08

05/21/08

05/15/08

07/20/06

06/13/08

Awarded

04/22/05

07/29/08

06/10/08

06/10/08

08/01/06

07/07/08

Approved

08/11/09

12/10/08

10/03/08

11/04/08

11/20/08

09/30/08

Est Comp

 0%

 34%

 0%

 0%

 84%

 28%

%Time

 0%

 33%

 91%

 0%

 96%

 9%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-172894

11-280704

11-261204

11-2772U4

11-246524

11-285304

Contract 

  

ACHS-P067-(069)E

  

  

  

  

  

P P0-67 0-(9E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

8450 MIRAMAR PLACE

6465 MARINDUSTRY PLACE

4375-260 JUTLAND DRIVE

P.O. BOX 1620

4925 SEAPORT AVENUE

P.O. BOX 981330

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

817 BONITA ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

SAN DIEGO,CA 92111

DEL MAR, CA 92014

DEL MAR, CA 92014

SPRING VALLEY,CA 91977

DEL MAR, CA 92014

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-57.9/66

11-SD-78-72.9/0

11-SD-78-/3.3

11-SD-79-7.5/8.5

11-SD-79-10.2/18

11-SD-94-1.4/9.3

Fed Aid

HM1A

HA21

HM1

HA23

HB1

HM3

Pgm Code

IN SAN DIEGO COUNTY AT AND NEAR

JULIAN FROM WASHINGTON STREET TO 3.7

MILES WEST OF VALLECITOS ROAD

IN SAN DIEGO AND IMPERIAL COUNTIES

NEAR JULIAN AND OCOTILLO WELLS AT THE

SAN FELIPE CREEK BRIDGES

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

ROUTE 78/5 SEPARATION TO COLLEGE

BOULEVARD UNDERCROSSING

IN SAN DIEGO CO NEAR PASO PICACHO

FROM 1.9 MILES SOUTH OF PASO  PICACHO

CAMPGROUND TO 0.9 MILE SOUTH OF PASO

PICACHO CAMPGROUND

IN SAN DIEGO COUNTY NEAR JULIAN AND

JAMUL ON ROUTE 79 AND ON ROUTE 94

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 94/5  SEPARATION

TO GROVE STREET OVERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN BRIDGE

RUBBERIZED ASPHALT CONCRETE OVERLAY

INSTALL NEW CULVERTS

RECONSTRUCT METAL BEAM GUARD RAIL

CLEAN AND TREAT BRIDGE DECK

Type Of Work

CALMEX ENGINEERING, INC.

MCM CONSTRUCTION, INC.

SOUTHERN CA REGIONAL OFFICE

P.O. BOX 867

ALL AMERICAN ASPHALT

SP PAZARGAD ENGINEERING

CONSTRUCTION, INC.

HAZARD CONSTRUCTION CO.

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

RIVERSIDE, CA  92516-2425

BLOOMINGTON,CA  982316

CORONA, CA  92878-2229

VAN NUYS, CA  91406

SAN DIEGO, CA

TEMPE AZ 85282

 

 

 

 

 

(602)437-1711

LEVINE, GARY

YOST, RICHARD

LEVINE, GARY

TRAN, DUNG

AKHONDZADEH, RAHIM

Resident
Engineer

(760)929-3232

(858)688-1491

(760)929-3232

(858)720-2115

(858)688-1318

 

 $1,316,259

 $4,260,367

 $1,141,392

 $572,411

 $567,568

 $617,617

Bid + CCOs

 $1,170,109

 $4,115,713

 $0

 $511,895

 $357,501

 $0

Comp To  date

 $1,030,094

 $0

 $0

 $27,536

 $254,071

 $0

This Month

05/09/08

10/18/06

05/14/08

02/04/08

07/07/08

05/14/08

Awarded

06/12/08

10/27/06

06/02/08

02/21/08

07/23/08

06/12/08

Approved

11/13/08

11/05/08

09/03/08

10/09/08

10/20/08

Est Comp

 47%

 80%

 0%

 0%

 62%

 0%

%Time

 87%

 98%

 0%

 0%

 62%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

11-285104

11-165734

11-277014

11-270304

11-280904

11-285404

Contract 

  

  

  

ACST-4126-(004)E

ACHS-X073-(084)E

  

  

  

  

  41-26 0-(4E)

P X0-73 0-(4E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 2425

19010 SLOVER AVENUE

P.O. BOX 2229

7120-108 HAYVENHURST AVE.

6465 MARINDUSTRY PLACE

1310 W 23RD STREET

5825 AVENIDA ENCINAS

722 E. BARIONI BLVD.

5825-102 AVENIDA

ENCINAS

11803-B SORRENTO

VALLEY ROAD

2863 CARMEL VALLEY

ROAD

CARLSBAD, CA 92008

IMPERIAL, CA 92251

CARLSBAD, CA 92008

SAN DIEGO,CA 92121

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-94-17.5/17.7

11-SD-125-9.2/9.2

11-SD-163-8.3/8.9

11-SD-188-/.2

Fed Aid

HA25

HB4N

HA25

HE14

HE14

HA42

Pgm Code

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY AT CASA DE ORO

FROM 0.2 MILE WEST TO 0.2 MILE EAST

OF KENWOOD DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM SOUTH TO 0.3 KM NORTH OF

CLAIREMONT MESA BOULEVARD

OVERCROSSING

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

Description 

TREE PLANTING AND IRRIGATION

REHABILITATE AND WIDEN RAMP

PLANTING AND IRRIGATION

MITIGATION PLANTING

WIDEN BRIDGE AND RECONSTRUCT RAMPS

COMMERCIAL VEHICLE ENFORCEMENT

Type Of Work

P & D LANDSCAPE MGMT SERVICES

BEADOR CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE

P & D LANDSCAPE MGMT. SERVICES

ERRECA'S, INC.

ERRECA'S, INC.

Contractor

ORANGE, CA  92868

CORONA, CA  92883

WINCHESTER, CA 92596

ORANGE, CA  92868

LAKESIDE, CA  92040

LAKESIDE, CA  92040

 

 

 

 

 

 

ARINDUQUE, RAY

GAYON, ALBERTO

ARINDUQUE, RAY

HURTZIG, JOHN

JUAREZ, DANIEL

AGUILAR, PEDRO

Resident
Engineer

(858)467-4084

(760)594-2006

(858)467-4084

(858)467-4086

(858)679-5567

(858)688-1372

 $521,466

 $489,100

 $354,670

 $1,466,590

 $10,556,864

 $16,046,161

Bid + CCOs

 $445,985

 $434,414

 $319,822

 $1,411,580

 $10,307,704

 $14,892,687

Comp To  date

 $0

 $80,590

 $2,136

 $7,847

 $0

 $396,066

This Month

05/21/07

04/24/08

05/05/04

07/18/06

03/13/06

10/26/06

Awarded

06/11/07

05/15/08

05/19/04

07/27/06

03/22/06

11/20/06

Approved

09/22/10

10/28/09

08/05/09

05/20/09

09/16/08

01/07/09

Est Comp

 0%

 100%

 0%

 0%

 100%

 0%

%Time

 0%

 89%

 0%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-276414

11-285904

11-176424

11-091894

11-241504

11-256504

Contract 

  

  

  

  

STPL-6211-(046)

HPD-P188-(001)

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

999 TOWN AND COUNTRY RD, FL 4

26320 LESTER CIRCLE

33801 WASHINGTON ST.

999 TOWN & COUNTRY RD., FLR 4

P.O. BOX 640

12570 SLAUGHTERHOUSE CYN RD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING

CREEK DRIVE

1463 BROADWAY

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

EL CAJON, CA 92021

Accepted

09/16/08

Location
Storm Water
Plan
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11District

 $24,571,357 $389,796,319 $849,117,025

11-SD-805-2.2/11.4

11-SD-905-2.9/5.7

11-SD-905-8.6/11.6

11-SD-5506-/0

11-SD-5722-/0

Fed Aid

HM3

HA22

HE14

TEA1

HA12

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM DEL SOL BOULEVARD

UNDERCROSSING TO 47TH STREET

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 KM WEST OF ROUTE 905/5

SEPARATION TO 0.9 KM EAST OF  ROUTE

905/805 SEPARATION AND AT CA

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE DISTRICT OFFICE HISTORIC

BUILDING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA OPERATIONS CENTER

Description 

CLEAN AND TREAT BRIDGE DECK

PAVEMENT REHABILITATION

CONSTRUCT NEW FREEWAY

REMODEL DISTRICT BUILDING

CONSTRUCT STORAGE SHED AND CANOPIES

Type Of Work

TRUESDELL CORPORATION OF CA.

HAZARD CONSTRUCTION COMPANY

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

CHOCTAW CONSTRUCTION COMPANY,

INC.

FALCON GENERAL ENGINEERING,

INC.

Contractor

TEMPE, AZ 85282

SAN DIEGO,CA  92192

SAN DIEGO,CA  92154

RAMONA, CA  92065

VISTA, CA  92083

 

 

 

 

 

ROSAL, PURISIMO

MOEN, MIKE

OLSON, TED

COLLINS. TOM

FARMER, BRANDON L.

Resident
Engineer

(858)720-2123

(619)596-3226

(619)661-6406

(619)688-6893

(858)688-1375

 $618,598

 $4,463,800

 $60,896,792

 $524,585

 $1,036,611

Bid + CCOs

 $533,463

 $4,342,080

 $13,210,892

 $19,410

 $74,182

Comp To  date

 $214,856

 $154,691

 $1,753,095

 $19,410

 $73,062

This Month

05/08/08

11/19/07

01/30/08

08/21/08

06/30/08

Awarded

05/29/08

12/18/07

02/27/08

09/15/08

07/29/08

Approved

10/06/08

10/15/08

12/10/10

03/25/09

02/17/09

Est Comp

 86%

 77%

 16%

 1%

 22%

%Time

 86%

 100%

 22%

 4%

 7%

% Work 

 

 

 

 

 

Message

11-258904

11-274804

11-091824

11-264804

11-080624

Contract 

  

ACNH-A905-(018)E

HPLU-6211-(071)N

ACST-X073-(085)E

  

  

--()

LU62-11 0-(2NH)P

  X0-73 0-(5E)

  

  

  

6211- 073-()

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

  

WPCP

1310 W. 23RD STREET

P.O. BOX 229000

9543-4 HEINRICH HERTZ DRIVE

23839 OAK MEADOW DRIVE

572 COLLYN STREET

2863 CARMEL VALLEY

ROAD

9851 BUENA VISTA ROAD

8863 AIRWAY ROAD

4050 TAYLOR STREET

7177 OPPORTUNITY ROAD

DEL MAR, CA 92014

SANTEE, CA 92071

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan



11-068024

11-258704

11-284104

11-285704

11-284004

11-167884

11-284504

11-285804

11-256204

11-276614

11-287404

11-0786U4

11-2358U4

11-287304

11-258804

11-276104

11-284804

11-081104

11-290004

11-065104

11-239604

11-239504

Contract

11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-8-23.3/23.7

11-IMP-8-37.8/38.1

11-IMP-8-83.6/84

11-IMP-78-12.1/15.2

11-IMP-86-15.1/15.5

11-IMP-111-.7/.7

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-IMP-115-21.2/35.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-.3/0

11-SD-5-.3/11.7

11-SD-5-10.0/10.8

11-SD-5-15.1/15.1

11-SD-5-26.8/26.8

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-259304

11-258604

11-270604

11-293804

11-2T0924

11-2T0934

11-080944

11-260714

11-080914

11-080924

11-235904

11-070404

11-233204

11-2T0914

11-2T0824

11-288404

11-288504

11-267304

11-010614

11-2T0004

11-172894

11-280704

Contract

11-SD-5-66.5/68.5

11-SD-8-9.6/52

11-SD-8-26.5/26.8

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-52-2.6/5.9

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-67-9.3/22.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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11-261204

11-2772U4

11-246524

11-285304

11-285104

11-165734

11-277014

11-270304

11-280904

11-285404

11-176424

11-276414

11-285904

11-091894

11-241504

11-256504

11-258904

11-274804

11-091824

11-264804

11-080624

Contract

11-SD-67-18.5/24.4

11-SD-75-17.4/20.5

11-SD-75-21.8/21.9

11-SD-78-35.5/45.2

11-SD-78-57.9/66

11-SD-78-72.9/0

11-SD-78-/3.3

11-SD-79-7.5/8.5

11-SD-79-10.2/18

11-SD-94-1.4/9.3

11-SD-94-17.5/17.7

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-125-9.2/9.2

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-2.2/11.4

11-SD-905-2.9/5.7

11-SD-905-8.6/11.6

11-SD-5506-/0

11-SD-5722-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11
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11

District

 $12,513,405

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

11District

 $849,117,025  $389,796,319

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $230,506,072

 $9,200,808

 $12,354,452

 $331,427,692

 $1,000,000

 $264,628,001

 Bid + CCO

 $214,432,438

 $9,042,397

 $11,414,646

 $110,497,097

 $0

 $44,409,742

 Work Comp

District Total:

Work completed this Period:  $12,513,405

-I-

-F-

-S-

-SH-

-ER-
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